SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:40AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 010  Const Calendar Day: 959 Date: 24-Apr-2012  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, mild

Working Day If no, explain:

Diary: Dispute
Cable Compaction
April 24, 2012 .

Weather —clear, mild

ABF Work Shift — 0700 — 1530 (8 hours)

Location: South Main Span

Compactor: No. 2

Measurements:

Strap No. 50-1 True Height 779True Width802

(Compacted night shift)Rotated Height 783Rotated Width801
Circumference 2493

Strap No. 50-2 True Height 779True Width802
Rotated Height 782Rotated Width798
Circumference 2491

Strap No. 50-3True Height 777True Width797
Rotated Height 783Rotated Width801
Circumference 2495

Strap No. 50-4True Height 781True Width801
(Cable band)Rotated Height 783Rotated Width799
Circumference 2489

Strap No. 50-5True Height 777True Width803
(Cable band)Rotated Height 782Rotated Width800
Circumference 2493

Strap No. 50-6True Height 779True Width803
(Cable band)Rotated Height 783Rotated Width800
Circumference 2493

Strap No. 50-7 True Height 778True Width801
Rotated Height 781Rotated Width800
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Woo, Laraine Diary #: 010  Date: 24-Apr-2012

Tuesday

Circumference 2487

Strap No. 50-8 True Height 778True Width802
Rotated Height 784Rotated Width797
Circumference 2492

Strap No. 50-9 finished compacting but not measured.
Approximate distance covered this shift: 25 feet
Start strap no. 50-2

End strap no. 50-9

Miscellaneous

Production slowed down due to shortage of straps.
Labor(8 hours)

Jerry Kubala —Jonathan Canites, Rigo Gracias, Ryan Nash, Anthony Smaler

Laraine’s OT — 2 hours (Shift 0630 to 1700, field 0700 to 1500)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP ANTHONY SMALER 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 |:|
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
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